COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 05/ 2018

ESTI MATE SUMVARY 15:19: 10
CONTI D: C20758 ESTI MATE NO 0005 PROG SPEC YR: 2005
PCN: 20758- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 170.0 DAYS TIME ALLOW 10/5/2018 FI XED COVPLETI ON DAl
I-70 EAST SIDE VAIL PASS MP 190 TO 197.5 PERCENT TIME: 107.59 ORI G TIME ALLOW 10/5/2018 FI XED COVPLETI ON DAT
PRQJECT NO. NHPPO702- 354
I-70 EAST SIDE VAIL PASS
NAME OF ROAD: 070A
PRQJECT COUNTI ES: SUMWM T
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COMPANY, LLC PAY PER OD ENDI NG 11/ 05/ 2018 DATE TIME STARTED 05/01/2018
14802 W 44th AVENUE DATE LET 12/ 07/ 2017 DATE WORK BEGAN 05/ 01/2018
DATE AWARDED 12/ 26/ 2017 DATE TI ME STOPPED 10/17/2018
DATE CONTRACT EXECUTED 01/12/2018 DATE ACCEPTED 10/ 17/ 2018
GOLDEN CO 80403 (303)279- 6611 DATE NOTI CE TO PROCEED 05/01/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 7,495, 902. 97 PARTI Cl PATI NG $ 7,275, 290. 63 $ 982, 591. 11
AWARD PRQJECT AMI: $ 6,727, 609.67 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COMPLETE: 97.06% TOTAL EARNI NGS 7,275, 290. 63 982, 591. 11
FUNDS AVAI LABLE: $ 220, 612. 34 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 7,275, 290. 63 982, 591. 11
TOTAL CLAI MS: $ 0.00 RETAI NAGE -100, 914. 15 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 7,174, 376. 48 982, 591. 11
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 7,174, 376. 48 982, 591. 11
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 982, 591. 11

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20758 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20758-BI D ESTI MATE RUN 11/ 05/ 2018
PRQJECT: NHPP0702- 354 ESTI MATE NO 0005 15:19: 10
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renpval of Asphalt Mat (Pl aning) 339, 270. 000 339, 270. 000
Sy 0. 000 0.00
1. 49000 339, 270. 000 505, 512. 30
0010 202-00250 *Renoval of Pavenent Marking 61, 924. 000 0. 000
SF 61, 924. 000 70, 593. 36
1. 14000 61, 924. 000 70, 593. 36
0015 202-00810 *Rerpval of Ground Sign 3. 000 3. 000
EACH 0. 000 0.00
207. 03000 3. 000 621. 09
0020 202-01130 *Renoval of Guardrail Type 3 15, 320. 000 5,381. 000
LF 9, 756. 000 41, 267. 88
4.23000 15, 137. 000 64, 029. 51
0025 202-01140 *Renoval of Guardrail Type 4 2,623. 000 2,623. 000
LF 0. 000 0.00
31.53000 2,623.000 82, 703. 19
0030 202-01300 *Renoval of End Anchorage 40. 000 9. 000
EACH 31. 000 6,871.15
221. 65000 40. 000 8, 866. 00
0035 203-00010 Uncl assi fied Excavation (Conplete In Place) 353. 000 352. 000
Ccy 0.000 0.00
91. 16000 352. 000 32, 088. 32
0040 203-01500 Bl adi ng 27.000 21.000
HOUR 6. 000 1, 163. 22
193. 87000 27.000 5,234. 49
0045 203-01580 Truck 0. 000 0. 000
HOUR 0. 000 0. 00
108. 69000 0. 000 0. 00
0050 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
226. 89000 0. 000 0. 00
0055 203-01597  Potholing 0. 000 0. 000
HOUR 0. 000 0. 00

284. 67000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 203-02330

0065

206- 00065

0070

208- 00002

0075

208- 00035

0080

208- 00045

0085

208- 00103

0090

208- 00105

0095

208- 00106

0100

208- 00107

0105

403- 00721

0110 403-34701

C20758

20758-BID
NHPP0702- 354

| TEM
DESCRI PTI ON
Laborer
Structure Backfill (FlowFill)

Erosion Log Type 1 (12 Inch)

Aggregat e Bag

Concrete Washout Structure

Renoval and Disposal of Sediment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

of Trash

Renpva

Hot M x Asphalt (Patching) (Asphalt)

* Hot

M x Asphalt (G ading SX) (75)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
47.000
HOUR
87. 70000
30. 000
cy
207. 03000
0. 000
LF
10. 35000
1, 200. 000
LF
20. 70000
1. 000
EACH
1, 552. 74000
0. 000
HOUR
87. 70000
27.000
HOUR
107. 85000
33.000
HOUR
232. 91000
0. 000
HOUR
103. 52000
282. 000
%
34. 83000
43, 857. 770
TON

72.43000

QrY TH'S PERI OD
QTY TO DATE

45.
. 000
47.

30.
30.

1, 200.
. 000
1, 200.

27.
. 000
27.

33.

43, 857
0
43, 857

000

000

. 000

000
000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

000

. 000
33.

000

. 000
. 000
. 000

. 000
. 000
. 000

770
000
770
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ESTI MATE RUN 11/ 05/ 2018

175.

6, 210

9, 822

90

.00

.00

.00

.00

.00

.00

.00

06

.00

15:19:10

AMOUNT

4,121.

6,210

24, 840

1, 552

2,911.

7,686

9, 822

3,176, 618

90

90

.00

00

74

.00

95

03

.00

06

28



CONTI D: C20758 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20758-BI D ESTI MATE RUN 11/ 05/ 2018
PRQIECT: NHPP0702- 354 ESTI MATE NO 0005 15:19: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 411-03352  Asphalt Cenment Perfornmance Grade (PG 58-28) 2,497. 000 2,497. 000
TON 0. 000 0. 00
361. 20000 2,497. 000 901, 916. 40
0120 411-10253 Emul si fied Asphalt (CSS-1H) 27, 450. 000 27, 450. 000
GAL 0. 000 0. 00
3. 08000 27, 450. 000 84, 546. 00
0125 506-00209 Riprap (9 Inch) 60. 000 60. 000
cY 0. 000 0. 00
103. 52000 60. 000 6, 211. 20
0130 515-00120 *Wat er proofi ng (Menbrane) 0. 000 0. 000
SY 0. 000 0. 00
46. 86000 0. 000 0. 00
0135 606-00301 *Cuardrail Type 3 (6-3 Post Spacing) 15, 162. 000 5, 356. 000
LF 9, 806. 000 328, 108.76
33. 46000 15, 162. 000 507, 320. 52
0140 606-00710 *Quardrail Type 7 (Style CA) 2,623. 000 2,623.000
LF -60. 000 -7,077.00
117. 95000 2,563. 000 302, 305. 85
0141 900-00006 Added Item (Dollar)/ Concrete Price Reduction -746. 880 - 746. 880
DOL 0. 000 0. 00
1. 00000 -746. 880 -746. 88
0142 900- 00006 Added Item (Dol lar)/ Working Tine Violation 0. 000 0. 000
DOL -1, 050. 000 -1, 050. 00
1. 00000 -1, 050. 000 -1, 050. 00
0145 606-01340 *End Anchorage Type 3D 13. 000 4.000
EACH 9. 000 10, 388. 25
1, 154. 25000 13. 000 15, 005. 25
0150 606-01370 *Transition Type 3G 0. 000 0. 000
EACH 0. 000 0. 00
2, 395. 27000 0. 000 0. 00
0151 606-01370 Transition Ty 3G CMO No. 2 13. 000 0. 000
EACH 13. 000 50, 590. 80

3, 891. 60000 13. 000 50, 590. 80



CONTI D

ROADWAY

CAT NO0200

0155 606-01380

0160

606- 02005

0165

612-00033

0170

614- 72875

0175

614- 73005

0180

614-80391

0185

626- 00000

0190

626- 01103

0195

627-00008

0200

627-00013

0205 630- 00000

C20758

20758-BID
NHPP0702- 354

| TEM
DESCRI PTI ON

*Transition Type 3H

*End Anchorage (Fl ared)

*Del ineator (Type Il1) (Extra Height)

*Loop Detector Wre

*Piezo (Electric) (Class Il)

*Runbl e Strip (Ginding)(Asphalt)

*Mobi | i zati on

*Public Information Services (Tier

1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenment Marking Paint (H gh Build)

*Fl aggi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

0. 000

1, 319. 44000

26. 000
EACH
3, 004. 80000

20. 000

41.41000

1, 328. 000
LF
7.25000

4.000

3, 623. 07000

85, 032. 000
LF
0. 06000

1.000
LS
384, 643. 65000

1. 000

LS
7,763. 71000
1, 250. 000

GAL
101. 45000
1, 966. 000

GAL
36. 23000
937. 000

HOUR

33. 79000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

5. 000
21.000
26. 000

0. 000
20. 000
20. 000

704. 000
624. 000
1, 328. 000

0. 000
4.000
4.000

85, 032. 000
0. 000
85, 032. 000

1. 000
0. 000
1. 000

0. 800
0. 200
1.000

0. 000
959. 000
959. 000

1, 953. 000
13. 000
1, 966. 000

923. 400
13. 600
937. 000

Page 5

ESTI MATE RUN 11/ 05/ 2018

63, 100

828.

4,524

14, 492

1, 552.

97, 290

470.

459.

.00

80

00

28

.00

.00

74

55

15:19:10

AMOUNT

78, 124

828.

9, 628

14, 492

5, 101.

384, 643

7,763

97, 290

71,228

31, 661.

.00

80

20

00

28

92

65

71

55

18

23



CONTI D: C20758 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20758-BI D ESTI MATE RUN 11/ 05/ 2018
PRQIECT: NHPP0702- 354 ESTI MATE NO 0005 15:19: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 630-00007 *Traffic Control Inspection 69. 000 54.000
DAY 12. 000 4,434.60
369. 55000 66. 000 24,390. 30
0215 630-00012 *Traffic Control Management 90. 000 64. 000
DAY 22.000 23,228.92
1, 055. 86000 86. 000 90, 803. 96
0220 630-80001 *Fl ashi ng Beacon (Portabl e) 4.000 3. 600
EACH 0. 400 316. 76
791. 90000 4.000 3,167. 60
0225 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
369. 55000 0. 000 0. 00
0230 630-80341 *Construction Traffic Sign (Panel Size A) 37. 000 33. 300
EACH 3.700 312.54
84. 47000 37.000 3,125. 39
0235 630-80342  *Construction Traffic Sign (Panel Size B) 71.000 63. 900
EACH 7.100 674.71
95. 03000 71.000 6, 747.13
0240 630-80343  *Construction Traffic Sign (Panel Size C) 42.000 37. 800
EACH 4.200 443. 48
105. 59000 42.000 4,434.78
0245 630- 80344 *Construction Traffic Sign (Special) 92. 000 82. 350
SF 9. 650 305.71
31. 68000 92. 000 2,914.56
0250 630-80355 *Portabl e Message Sign Panel 2.000 1.800
EACH 0. 200 844. 69
4,223. 46000 2.000 8, 446. 92
0255 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 1. 800
Type
ype) EACH 0. 200 527.93
2,639. 66000 2.000 5,279. 32
0260 630-80360  *Drum Channel i zi ng Device 130. 000 117.000
EACH 13. 000 274.56

21.12000 130. 000 2,745.60



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0265 630-80363

0270

630- 80364

0275

630- 80367

0280

630- 80380

0285

630- 80511

0290

630- 85020

0295

632- 00000

0300

700- 70010

0305

700- 70011

0310

700- 70016

0315 700-70018

C20758
20758-BID
NHPP0702- 354

| TEM
DESCRI PTI ON

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Drum Channel i zing Device (Wth Light) (Steady Burn)

*Portable Traffic Speed Monitor

*Traffic Cone

*Mbbi | e Pavenent Marking Zone

*Mobi | e Attenuator

Ni ght Work Lighting

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel Cost Adj ustnment

F/ A Roadway Snpot hness | ncentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
25. 000
EACH
26. 40000
3. 000
EACH
26. 40000
1. 000
EACH
2, 006. 14000
200. 000
EACH
15. 84000
1. 000
LS
9, 523. 49000
2.000
EACH
26, 396. 62000
1. 000
LS
20, 703. 23000
30, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
15, 866. 520
FA
1. 00000
198, 346. 580
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

22.
. 500
25.

180.
20.
. 000

15, 866.
0.
15, 866.

0.
198, 346.
198, 346.

500

000

. 700
. 300
. 000

. 900
. 100
. 000

000
000

. 000
. 000
. 000

. 800
. 200
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

520
000
520

000
580
580
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ESTI MATE RUN 11/ 05/ 2018

66.

200.

316.

9, 523.

5, 279.

198, 346.

.92

49

32

.00

.00

.00

.00

58

15:19:10

AMOUNT

660.

79.

2, 006.

3, 168.

9, 523.

52, 793.

20, 703.

15, 866.

198, 346.

00

20

14

00

49

24

23

.00

.00

52

58



CONTI D:

ROADWAY

CAT NO0200

0320 700-70019

0325 700-70023

0330 700-70025

0335 700-70380

CAT NO0400

0340 620-00002

0345

620- 00012

0350

620- 00020

0355

620- 00045

0360

620- 00045

0365 620-00045

C20758

NHPP0702- 354

20758-BID

| TEM
DESCRI PTI ON

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

*Field Ofice (Oass 2)

*Field Laboratory (C ass 2)

*Sanitary Facility

Li qui dat ed Damages Li qui dated Damages for Tinme

Ext ensi on

Li qui dat ed Damages Del ete unit error on CMO #5

Li qui dat ed Damages Li qui dated Damages for Tine
Ext ensi on

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
161, 645. 000
FA
1. 00000
3, 840. 000
FA
1. 00000
184, 306. 640
FA
1. 00000
0. 000
FA
1. 00000
CAT 0200
1. 000
EACH
19, 668. 07000
1. 000
EACH
15, 527. 42000
1. 000
EACH
11, 593. 81000
0. 000
DAY
5, 500. 00000
0. 000
DAY
5, 500. 00000
0. 000
DAY

550. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

161, 644. 970
- 80, 766. 030
80, 878. 940

3, 678. 000
162. 000
3, 840. 000

0. 000
184, 306. 640
184, 306. 640

0. 000
0. 000
0. 000

CURRENT AMI $ 7,449,113.67$ 1,048,591.11% 7, 294, 501.

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 11/ 05/ 2018

- 80, 766.

162.

184, 306.

03

64

00

.00

.00

.00

.00

.00

.00

15:19:10

AMOUNT

80, 878.

3, 840.

184, 306.

19, 668.

15, 527.

11, 593.

94

00

64

07

42

81

.00

.00

.00



CONTI D: C20758 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20758-BI D ESTI MATE RUN 11/ 05/ 2018
PRQIECT: NHPP0702- 354 ESTI MATE NO 0005 15:19: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0370 620-00045 Liquidated Damages Del ete CMO #7 due to unit errors 0. 000 0. 000
DAY 0. 000 0. 00
550. 00000 0. 000 0. 00
0375 620- 00045 Li qui dat ed Damages Li qui dated Damages for Time 0. 000 0. 000
Ext ensi on
DAY -12.000 - 66, 000. 00
5, 500. 00000 -12. 000 - 66, 000. 00

CAT 0400 CURRENT AMT $ 46,789.30 % -66,000.00% -19,210.70

PROJECT TOTAL CURRENT AMI $ 7,495,902.97 % 982,591.11$ 7, 275, 290. 62



